7— Washington State
V/ ’ Department of Transportation

Field Note Record

Contract No. Station Mile/Line: Staked by Date

9667 MP 79.47 North Scale Pit O'Bunco Engineerin... 6/14/2021

Calculated by Date Work Started Date Work Completed Date

Jon Lund 11/5/2021 716/2021

Inspector Date Reviewed by Date

Jon Lund 10/6/2021 Clint Bucknell 11/8/2021
Checked by Date Materials Mgr. Date Materials

Dean A. Long 11/10/2021 Rob Florence 11/18/2021 Yes




Bid Item 5

NORTH SCALE PIT REPLACEMENT

Group #1

Lump Sum (L.S)

Estimate # 5

$/Unit: 290,545.00 North Scale Pit Only

Date / Station / Calc / Quantity
10-6-21-21 to 11-5-21

% Total % Total Paid

Amount Complete ~ Amount Due Complete to Date
Footing Slab $67,200.00 50.00 100.00%  $67,200.00
Retaining Walls $81,900.00 50.00 100.00%  $81,900.00
Plinth Blocks $10,500.00 $0.00 100.00%  $10,500.00
Scale Deck $18,000.00  100.00% $18,000.00 100.00%  518,000.00
Approach Slabs $21,000.00  100.00% $21,000.00 100.00%  $21,000.00
Steel Reinforcing Bar $37,380.00  45.00% §16,821.00 100.00%  $37,380.00
Weigh Frame $54,565.00 50.00 100.00%  554,565.00

$290,545.00 §55,821.00 $290,545.00

See attached spreadsheet.
Okay to pay = $ 55,821.00

Activity Summary:

10-5-21 Added missed quantity of (64) 3/4" x 2" bolt in Estimate 4;

10-6-21 Loosely placed ~8 ply form like panels and stacked several 4"x6" timbers on the bottom of the floor;

10-7-21 Placed ~14' x 3' x 0.5' (0.78 CY) of CSBC over pipe zone bedding east of east end wall;

10-11-21 Placed another ~14' x 3' x 0.5' (0.78 CY) of CSBC over the 1st lift east of east end wall;

Formed the west approach slab;

Final graded the base for the east approach slab, compacted and tested the CSBC over the pipe zone bedding (3rd lift of 8 inches); 30' x 3' x 0.67 (2.23
CY) 4.13 Tons;

Formed the east approach slab;

10-13-21 Drilled (8) 7/8 in. diam. holes in each pavement seat per plan sheet S10.
10-14-21 Drilled 15 dowel holes in the north east paved lane concrete...one hole too many;
Built falsework cribbing;

10-15-21 Installed Approach Slab Rebar

NW Bar:

#4 (6) 14'-8" = 59 LBS

#3 (21) 20-2" = 1131 LBS

#5 (28) 14'-8" = 428 LBS

NE Bar:

#4 (6) 14'-8" = 59 LBS

#8 (21) 202" = 1131 LBS
#5 (28) 14'-8" = 428 LBS

Day Total = 3,236 LBS
Drilled dowel bar holes for the north west and south east and west approach slabs; Not complete;

10-18-21 Set in place all 28 dowel bar pvc sleeves and stainless steel dowel bars;
Continued building the falsework cribbing;

Laid out roofing felt over both pavement seats; 15' long by 10" wide = 12.45 Square Feet x 2 =
24.9 Sq. Ft.

Installed polystyrene against pavement seat faces; 15' x 0.71' = 10.6 Sq. Ft. x 2 = 21.2 Sq. Ft.
Installed 16 resin bonded anchors using Hilti RE100 epoxy but the tube sets were non-tested/approved lot;

10-19-21 Installed Approach Slab Top Mats
NW Bar:
#5 (17) 14'-8" = 260 LBS




#6 (37) 20'-2" x 7" = 1153 LBS
#5 U-Bar (37) 1'x 7.5" x 1'= 100 LBS

NE Bar:

#5 (17) 14'-8" = 260 LBS

#6 (37) 20-2" x 7" = 1153 LBS

#5 U-Bar (37) 1'x 7.5" x 1' =100 LBS
Total = 3,026 LBS

10-19-21 Installed (16) resin bonded anchors;

Installed (68) falsework galvanized brackets which include nuts and threaded J-bolts and transverse threaded rods;

Used 6.5 oz. of Zinc It to coat falsework brackets, threaded attachments and nut and deck coping;

10-20-21 Replaced dobes with (25) 9-1/4" plastic chairs in the east approach slab top mat;

10-21-21 Replaced dobes with (25) 9-1/4" plastic chairs in the west approach slab top mat;
Poured both approach slabs with 4000 A cement concrete;
Applied curing compound;

Installed all chromium deck rebar including chairs:
Scale Deck Bottom Mats

NW and NE Bar:

#9 (42) 11'-9" = 1678 LBS

#5 (26) 19'-8" = 533.5 LBS

#5 (8) 7'-0" = 58.5 LBS

Scale Deck Top Mats

NW and NE Bar:

#5 (60) 11'-9" = 735 LBS
#5 (26) 19'-8" = 533.5 LBS
#5 (8) 7'-0" = 58.5 LBS

2" plastic chair strips
NW Deck = 38
NE Deck = 32

10-26-21 Poured 15 CY of 4000D cement concrete for the two scale decks;

Shipment Tag/Stamp #

Make/Model/Product #

RAMS/QP
L Ref. No.

Code |Basis of
Accept

Brand Name /
Model Type

Material Brand Manufacturer

Name/Model Type

Item
Num

Used
Y/N

Acceptance

FNR #
(Office Use)

Date

Quan.

005.06 [High Strength

Bolts

RAM- |7
00131 |4

Jinn Her Mftr.
Certificate of
Compliance
per Stnd.

Spec. 1-06.3

FNR-0161

10-5-21

64 EACH

005.12. |Rebar-Deformed | Nucor Steel QPL-0011 | 221
02 Steel Bars 5

Manufacturer'
s Certification
of
Compliance
with Certified
Mill Test
Reports each
shipment

FNR-0162

10-15-21

3,236 LBS

005.12. 15Lb.

05.07

Other
15 LB. Felt

RAM- 8
0024

Warrior Roofing VISUAL

Mfg.

FNR-0163

10-18-21

24.9 Sgq. Ft.

005.12.
06.02

Expandable Owens Corning |Formular 250
Polystyrene XPS

RAM- 8
0002.2

Acceptance
per 9-1.1D of
Const.
Manual (PE
Option for
Approval/Acce
ptance)

FNR-0164

10-18-21

20.2 Sq. Ft.

005.12.
05.08

Portland Bolt &
Manufacturing

RAM- |7
0028 2

Dowel Bars for
PCCP

Mfr.
Certificate of
Compliance
per Stnd.
Spec. 1-06.3

FNR-0165

10-18-21

28 EACH

Valley Nut & Bolt 7

FNR-0166

10-18-21

16 EACH




005.12. |Bridge Approach RAM- 2
05.01 Slab Type B 0025
Anchors
005.03. | Epoxy Bonding Hilti HIT-RE100  [QPL-0009 [112 |Satisfactory FNR-0167 10-18-21 2.5 SETS
01 Agent Type IV 5 test report
from State
Materials
Laboratory
005.12. | Unfinished Bolts | Valley Nut & Bolt QPL-0034 (221 FNR-0168 10-18-2021 | 16 EACH
05.04 5
005.11. | South Central Tacoma Screw RAM- 7 Proposal 10-19-21 68 BRACKETS
08 Region Special 0030.3 2 accepted
Gamco Hanger G.Swett
Bracket
005.11. | South Central Tacoma Screw RAM- 7 Proposal 10-19-21 136 NUTS
08 Region Special 0030.2 2 accepted
Falsework Nut G.Swett
3/4"
005.11. | South Central Tacoma Screw RAM- 7 Proposal 10-19-21 56 J-BOLTS
08 Region Special 0030.1 2 accepted
Falsework Rod G.Swett
3/4"
005.11. | South Central Tacoma Screw RAM- 7 Proposal 10-19-21 6 THREADE...
08 Region Special 0030.1 2 accepted
Falsework Rod G.Swett
3/4"
005.11. [Other CRC Industries |Zinc-It QPL-0035 |311 |Visual 10-19-21 6.5 0Z.
08.01 | Cold Galvenizing 1
Spray
005.12. | Epoxy Coated Western QPL-0013 (511 |'APPROVED 10-19-21 3,026 LBS
03 Rebar Coatings Inc. 0 FOR
SHIPMENT'
Tag/Stamp
005.12. | Rebar Plastic Dayton Superior [Aztec Tower | QPL-0036 |310 |VISUAL 10-20-21 25 EACH
03.01 Support Devices Chair 1
005.12. |Rebar Plastic Dayton Superior |Aztec Tower | QPL-0036 |310 |VISUAL 10-21-21 25 EACH
03.01 Support Devices Chair 1
005.12. [Concrete Class |ECP Cle Elum  [302M RAM- 1,2 |Acceptance 10-21-21 30 CY
07.01 4000A w/ air Plant 0023.1 per Stnd.
Spec. 6-02.3
(5)
005.12. |Liquid Membrane |W.R. Meadows [1100-Clear QPL-0050 | 111 |Satisfactory 10-21-21 2.5 GALS
07.09 Curing 5 test report
Compounds from State
Materials
Laboratory for
each lot
005.02 |Rebar-Deformed |Cascade Steel [CS 100 RAM- 2,8 | Manufacturer' 10-21-21 3,597 LBS
Steel Bars 0026 s Certification
of
Compliance
with Certified
Mill Test
Reports each
shipment
005.12. |Rebar Plastic Dayton Superior |E-Z Chairs QPL-0037 |310 |VISUAL 10-21-21 70 EACH
03.01 Support Devices 1
005.12. [Concrete Class |ECP Cle Elum  [302M RAM- 1,2 10-26-21 15 CY
07.01 4000A w/ air Plant 0023.1




Acceptance
per Stnd.
Spec. 6-02.3
(5)

[N A I N N O G O

i

Lump Sum Bid Item
Tracking Sheet.xlIsx
Microsoft Excel
Worksheet

84.4 KB

)

9667 Weigh Scale Parts
List for FNRs.xlsx
Microsoft Excel
Worksheet

14.3 KB

DOT Form IP 422-635ER EF
Revised 4/2009

Item Num [Iltem Description Grp |Date Work |Unit |Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. | |pit. Date Init. Date
0005 NORTH SCALE PIT 01 11/5/21 L.S. |55,82.. | 046 DAL [11/12/21 EK 11/17/21 5
REPLACEMENT
Attachments



9667 1-90 / CLE ELUM VICINITY WB WEIGH STATION - PRESERVATIC
SCALE PIT LOAD CELL, WEIGH FRAME AND DECK COPING PARTS LIS

Item QTy Description

16 PLate 1" x 16" 22"

16 PLate 1" x 10" 151/2"
16 PLate 1" x 8" 16"

16 PLate 1" x 8" 9"

16 PLate 1" x 8" 8"

PLate 1" x 8" 8"

32 PLate 1/2" x 4" 4"

32 PLate 1/2" x 4" 22 9/16"
32 PLate 1/2" x 4" 22 9/16"

[any

Ol |[N|oju]d_|WIN
=
[e)]

10 4 Angle 3" X 3" X 1/2"

11 4 Angle 3" X 3" X1/4"

12 8 C Channel 8" X 11.5

13 8 C Channel 8" X 11.5 141 9/16"
14 8 W Beam 24" X 84 238"

15 16 W Beam 14" X 38 107 1/4"

16 8 T Shape 6 X 13 84 1/4"

17 8 T Shape 6 X 13 84 1/4"

18 16 SQ SOLID BAR 4" X 4" 7"

19 8 Flat Bar 1" X 1/2"

20 8 Flat Bar 1" X 1/2" 143"

21 920 1/2" STUD SHEAR CONNECTOR 5"

640 1" STUD SHEAR CONNECTOR 5"

96 11/8" THREADED ROD - ANCHOR 15"
32 11/8"-7 HHCS BOLT - CHECK BOLT 6"
64 3/4"-10 HHCS BOLT 3"

32 3/4"-10 HHCS BOLT 1 3/4"

128 3/4"-10 HHCS BOLT 2"

16 3/8"-16 HHCS BOLT 1 1/2"

16 3/8"-16 HHCS BOLT 3/4"

96 11/8"-7 HEX NUT @ ANCHORS

192 11/8"-7 HEX NUT @ ANCHORS

32 11/8"-7 HEX NUT @ CHECK BOLTS

32 11/8"-7 HEX JAMB NUT @ CHECK BOLTS

64 3/4"-10 HEX NUT
128 3/4"-10 HEX NUT

16 3/8"-16 HEX NUT

96 11/8" WASHER

37 256 3/4" WASHER
38 16 3/8" WASHER
39 64 3/4" LOCK WASHER
40 16 Angle 3" X 3" X 1/4"

41 16 Angle 3" X 3" X 1/4"




42

16

| Angle 3" X 3" X 1/4"




T
Location RAM
Bottom Plate Load Cell Assy. G4 6.2
Intermediate Plate under Check Plate Assy. G4 6.2
Bottom Plate under Load Cell G4 6.2
Flange Welded to Main Beam Girder E4/F4 6.2
Flange Welded to Main Beam Girder E4/F4 6.2
Plate under Beam on top of Load Cell G4 6.2
Flange Welded to Main Beam Girder E4/F4 6.1
Punched Web Plates welded to Main Girder 6.1
Web Plates Welded to Main Girder 6.1
End Pit Coping Angle K5 6.4
Side Pit Coping Angle L5 6.6
Side Deck Coping C Channel Weigh Frame J5 6.5
End Deck Coping C Channel Weigh Frame H5 6.5
Main Beam Girder Weigh Frame D4 12.1
Cross W Beam Weigh Frame B2 12.2
Triangle T Shape Weigh Frame C3 12.2
Triangle T Shape Weigh Frame C3 12.2
Load Cell Assy. 11.1
Welded to Deck Coping Assy. H5 6.3
Welded to Deck Coping Assy. J5 6.3
Weld Studs All Copping Assy. 8.1
Weld Studs All Copping Assy. 8.2
Stainless Threaded Anchor Rod G4 11.4
Load Cell Assy. Check Bolt 114
Plate Bolt Load Cell to Beam Flange G4 11.4
BottomLoad Cell Plate Bolt 11.5
Flange Beam Connector Bolt B2 13.1
Load Cell Assy. Ground Bolt on Main Beam G4 13.1
Load Cell Assy Bottom Plate Ground Bolt G4 19
Stainless Threaded Anchor Rod Nut G4 14.2
Stainless Threaded Anchor Rod Nut G4 14.2
Load Cell Assy. Check Bolt Nut G4 14.2
Load Cell Assy. Check Bolt Jam Nut G4 14.2
Load Cell to Main Beam Nut G4 14.3
Flange Beam Connector Nut B2 20
Load Cell Assy. Ground Nut on Beam G4 14.4
Threaded Anchor Rod Nut G4 15.3
Flange Beam Connector Washer B2 13.2
Load Cell Assy. Ground Washer on Beam G4 15.1
Load Cell to Main Beam Washer G4 14.5
Anchor Rod Angle 19" 6.6
Anchor Rod Angle 19" 6.6

REMOVE 20 from Estimate 4 for BI5 & 6

Need to add 64 to Estimate 5 for BI 5 & 6

Need to add 64 to Estimate 5 for Bl 6



|Anchor Rod Angle 15"

6.6




9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 2 - Removing Existing Sturcture
Lump Sum Amount - $ 69,619.00 Plan Sheet S1 Shows Extents of Removal which does

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 50.00% $17,500.00
Scale Pit Approach Slabs $10,400.00 15.00% $1,560.00
Sidewalk, Curb and Gutter $1,800.00 30.00% $540.00
Scale Pit Steel Frames & Internal Components $22,419.00 50.00% $11,209.50
$69,619.00 $30,809.50

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00
Scale Pit Approach Slabs $10,400.00 15.00% $1,560.00
Sidewalk, Curb and Gutter $1,800.00 50.00% $900.00
Scale Pit Steel Frames & Internal Components $22,419.00 $0.00
$69,619.00 $2,460.00

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 50.00% $17,500.00
Scale Pit Approach Slabs $10,400.00 $0.00
Sidewalk, Curb and Gutter $1,800.00 $0.00
Scale Pit Steel Frames & Internal Components $22,419.00 50.00% $11,209.50
$69,619.00 $28,709.50

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00
Scale Pit Approach Slabs $10,400.00 35.00% $3,640.00
Sidewalk, Curb and Gutter $1,800.00 20.00% $360.00
Scale Pit Steel Frames & Internal Components $22,419.00 $0.00
$69,619.00 $4,000.00

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00
Scale Pit Approach Slabs $10,400.00 35.00% $3,640.00
Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00




$69,619.00 $3,640.00

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00
Scale Pit Approach Slabs $10,400.00 $0.00
Sidewalk, Curb and Gutter $1,800.00 $0.00
Scale Pit Steel Frames & Internal Components $22,419.00 $0.00
$69,619.00 $0.00
- EsTmATE®

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00
Scale Pit Approach Slabs $10,400.00 $0.00
Sidewalk, Curb and Gutter $1,800.00 $0.00
Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $0.00



s not include shoring extents.

Total % Total Paid
Complete to Date
50.00% $17,500.00
15.00% $1,560.00
30.00% $540.00
50.00% $11,209.50
$30,809.50

Total % Total Paid
Complete to Date
50.00% $17,500.00
30.00% $3,120.00
80.00% $1,440.00
50.00% $11,209.50
$33,269.50

Total % Total Paid
Complete to Date
100.00% $35,000.00
30.00% $3,120.00
80.00% $1,440.00
100.00% $22,419.00
$61,979.00

Total % Total Paid
Complete to Date
100.00% $35,000.00
65.00% $6,760.00
100.00% $1,800.00
100.00% $22,419.00
$65,979.00

Total % Total Paid
Complete to Date
100.00% $35,000.00
100.00% $10,400.00
100.00% $1,800.00

100.00% $22,419.00




$69,619.00

Total % Total Paid
Complete to Date
100.00% $35,000.00
100.00% $10,400.00
100.00% $1,800.00
100.00% $22,419.00
$69,619.00
]
Total % Total Paid
Complete to Date
100.00% $35,000.00
100.00% $10,400.00
100.00% $1,800.00
100.00% $22,419.00

$69,619.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 3 - Scale Pit Drainage
Lump Sum Amount - $ 14,000.00

%

Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 0.00% $0.00
Sump Pumps & Piping $2,000.00 0.00% $0.00
Drain Pipe $2,500.00 0.00% $0.00

$14,000.00 $0.00

%

Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 50.00% $4,750.00
Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 20.51% $512.82

$14,000.00 $5,262.82

%

Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 50.00% $4,750.00
Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 20.83% $520.83

$14,000.00 $5,270.83

%

Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 $0.00
Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 7.48% $187.02

$14,000.00 $187.02

%

Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 $0.00
Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 51.17% $1,279.25

$14,000.00 $1,279.25

%
Amount Complete Amount Due




Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 $0.00
$14,000.00 $0.00
- EstmaATE®7
%
Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 $0.00
Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 $0.00

$14,000.00 $0.00



Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00

Total % Total Paid
Complete to Date
50.00% $4,750.00
0.00% $0.00
20.51% $512.82
$5,262.82

Total % Total Paid
Complete to Date
100.00% $9,500.00
0.00% $0.00
41.35% $1,033.65
$10,533.65

Total % Total Paid
Complete to Date
100.00% $9,500.00
0.00% $0.00
48.83% $1,220.67
$10,720.67

Total % Total Paid
Complete to Date
100.00% $9,500.00
0.00% $0.00
100.00% $2,499.92
$11,999.92

Total % Total Paid
Complete to Date




100.00% $9,500.00

0.00% $0.00
100.00% $2,499.92
$11,999.92
]
Total % Total Paid
Complete to Date
100.00% $9,500.00
0.00% $0.00
100.00% $2,499.92

$11,999.92



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 4 - Shoring or Extra Excavation CL. A
Lump Sum Amount - $ 30,000.00

%

Amount Complete Amount Due
Engineering $5,000.00 100.00% $5,000.00
Install Shoring North Pit $10,000.00 100.00% $10,000.00
Remove Shoring North Pit $2,500.00 0.00% $0.00
Install Shoring South Pit $10,000.00 0.00% $0.00
Remove Shoring South Pit $2,500.00 0.00% $0.00
$30,000.00 $15,000.00

%

Amount Complete Amount Due
Engineering $5,000.00 $0.00
Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 $0.00
Install Shoring South Pit $10,000.00 5.00% $500.00
Remove Shoring South Pit $2,500.00 $0.00
$30,000.00 $500.00

%

Amount Complete Amount Due
Engineering $5,000.00 $0.00
Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 15.00% $375.00
Install Shoring South Pit $10,000.00 95.00% $9,500.00
Remove Shoring South Pit $2,500.00 $0.00
$30,000.00 $9,875.00

%

Amount Complete Amount Due
Engineering $5,000.00 $0.00
Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 85.00% $2,125.00
Install Shoring South Pit $10,000.00 $0.00
Remove Shoring South Pit $2,500.00 5.00% $125.00
$30,000.00 $2,250.00

%
Amount Complete Amount Due




Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 $0.00
Install Shoring South Pit $10,000.00 $0.00
Remove Shoring South Pit $2,500.00 95.00% $2,375.00

$30,000.00 $2,375.00
- EsTMATE®®

%
Amount Complete Amount Due

Engineering $5,000.00 $0.00
Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 $0.00
Install Shoring South Pit $10,000.00 $0.00
Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00
- EsTMATE®

%
Amount Complete Amount Due

Engineering $5,000.00 $0.00
Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 $0.00
Install Shoring South Pit $10,000.00 $0.00
Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00



Total % Total Paid
Complete to Date

100.00% $5,000.00
100.00% $10,000.00
0.00% $0.00

0.00% $0.00

0.00% $0.00
$15,000.00

Total % Total Paid
Complete to Date

100.00% $5,000.00
100.00% $10,000.00
0.00% $0.00

5.00% $500.00

0.00% $0.00
$15,500.00

Total % Total Paid
Complete to Date

100.00% $5,000.00
100.00% $10,000.00
15.00% $375.00
100.00% $10,000.00
0.00% $0.00
$25,375.00

Total % Total Paid
Complete to Date

100.00% $5,000.00
100.00% $10,000.00
100.00% $2,500.00
100.00% $10,000.00
5.00% $125.00
$27,625.00

Total %
Complete

Total Paid

to Date




100.00% $5,000.00

100.00% $10,000.00
100.00% $2,500.00
100.00% $10,000.00
100.00% $2,500.00
$30,000.00
]
Total % Total Paid
Complete to Date
100.00% $5,000.00
100.00% $10,000.00
100.00% $2,500.00
100.00% $10,000.00
100.00% $2,500.00
$30,000.00
]
Total % Total Paid
Complete to Date

100.00% $5,000.00
100.00% $10,000.00
100.00% $2,500.00
100.00% $10,000.00
100.00% $2,500.00

$30,000.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 5 - North Scale Pit Replacement
Lump Sum Amount - $ 290,545.00

%

Amount Complete Amount Due
Footing Slab $67,200.00 0.00% $0.00
Retaining Walls $81,900.00 0.00% $0.00
Plinth Blocks $10,500.00 0.00% $0.00
Scale Deck $18,000.00 0.00% $0.00
Approach Slabs $21,000.00 0.00% $0.00
Steel Reinforcing Bar $37,380.00 0.00% $0.00
Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due
Footing Slab $67,200.00 100.00% $67,200.00
Retaining Walls $81,900.00 50.00% $40,950.00
Plinth Blocks $10,500.00 $0.00
Scale Deck $18,000.00 $0.00
Approach Slabs $21,000.00 $0.00
Steel Reinforcing Bar $37,380.00 50.00% $18,690.00
Weigh Frame $54,565.00 $0.00

$290,545.00

$126,840.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 50.00% $40,950.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $40,950.00

Footing Slab
Retaining Walls
Plinth Blocks
Scale Deck

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00  100.00% $10,500.00
$18,000.00 $0.00



Approach Slabs
Steel Reinforcing Bar
Weigh Frame

$21,000.00
$37,380.00
$54,565.00

$290,545.00

5.00%
100.00%

$0.00
$1,869.00
$54,565.00

$66,934.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 100.00% $18,000.00
$21,000.00 100.00% $21,000.00
$37,380.00 45.00% $16,821.00
$54,565.00 $0.00

$290,545.00 $55,821.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $0.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $0.00



Total % Total Paid
Complete to Date

0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

$0.00

Total % Total Paid
Complete to Date

100.00% $67,200.00
50.00% $40,950.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
50.00% $18,690.00
0.00% $0.00
$126,840.00

Total % Total Paid
Complete to Date

100.00% $67,200.00
100.00% $81,900.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
50.00% $18,690.00
0.00% $0.00
$167,790.00

Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
0.00% $0.00



0.00% $0.00

55.00% $20,559.00
100.00% $54,565.00
$234,724.00
]
Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
100.00% $18,000.00
100.00% $21,000.00
100.00% $37,380.00
100.00% $54,565.00
$290,545.00
]
Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
100.00% $18,000.00
100.00% $21,000.00
100.00% $37,380.00
100.00% $54,565.00
$290,545.00
]
Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
100.00% $18,000.00
100.00% $21,000.00
100.00% $37,380.00
100.00% $54,565.00

$290,545.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 6 - South Scale Pit Replacement
Lump Sum Amount - $ 290,545.00

%

Amount Complete Amount Due
Footing Slab $67,200.00 0.00% $0.00
Retaining Walls $81,900.00 0.00% $0.00
Plinth Blocks $10,500.00 0.00% $0.00
Scale Deck $18,000.00 0.00% $0.00
Approach Slabs $21,000.00 0.00% $0.00
Steel Reinforcing Bar $37,380.00 0.00% $0.00
Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due
Footing Slab $67,200.00 0.00% $0.00
Retaining Walls $81,900.00 0.00% $0.00
Plinth Blocks $10,500.00 0.00% $0.00
Scale Deck $18,000.00 0.00% $0.00
Approach Slabs $21,000.00 0.00% $0.00
Steel Reinforcing Bar $37,380.00 0.00% $0.00
Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due
Footing Slab $67,200.00 $0.00
Retaining Walls $81,900.00 $0.00
Plinth Blocks $10,500.00 $0.00
Scale Deck $18,000.00 $0.00
Approach Slabs $21,000.00 $0.00
Steel Reinforcing Bar $37,380.00 25.00% $9,345.00
Weigh Frame $54,565.00 $0.00

$290,545.00 $9,345.00

%

Amount Complete Amount Due
Footing Slab $67,200.00  100.00% $67,200.00
Retaining Walls $81,900.00  100.00% $81,900.00
Plinth Blocks $10,500.00  100.00% $10,500.00
Scale Deck $18,000.00 $0.00



Approach Slabs
Steel Reinforcing Bar
Weigh Frame

$21,000.00
$37,380.00
$54,565.00

$290,545.00

30.00%
100.00%

$0.00
$11,214.00
$54,565.00

$225,379.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 100.00% $18,000.00
$21,000.00 100.00% $21,000.00
$37,380.00 45.00% $16,821.00
$54,565.00 $0.00

$290,545.00 $55,821.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $0.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $0.00



Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
25.00% $9,345.00
0.00% $0.00
$9,345.00
]
Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00

0.00% $0.00



0.00% $0.00

55.00% $20,559.00
100.00% $54,565.00
$234,724.00
]
Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
100.00% $18,000.00
100.00% $21,000.00
100.00% $37,380.00
100.00% $54,565.00
$290,545.00
]
Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
100.00% $18,000.00
100.00% $21,000.00
100.00% $37,380.00
100.00% $54,565.00
$290,545.00
]
Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
100.00% $18,000.00
100.00% $21,000.00
100.00% $37,380.00
100.00% $54,565.00

$290,545.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 14 - Project Temporary Traffic Control
Lump Sum Amount - $ 5,000.00

Unit Price Working Days Amount Due

$50.00 13 $650.00
$50.00 25 $1,250.00
$50.00 21 $1,050.00
$50.00 21 $1,050.00
$50.00 20 $1,000.00
$50.00 $0.00
$50.00 $0.00

100



Total % Total Paid
Est. # Complete to Date
1 13.00% $650.00
2 38.00% $1,900.00
3 59.00% $2,950.00
4 80.00% $4,000.00
5 100.00% $5,000.00
6 100.00% $5,000.00
7 100.00% $5,000.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 16 - Structure Surveying
Lump Sum Amount - $ 9,000.00
%

Amount Complete Amount Due
Survey North Scale Pit $4,500.00 50.00% $2,250.00
Survey South Scale Pit $4,500.00 50.00% $2,250.00
Survey North Scale Pit $4,500.00 10.00% $450.00
Survey South Scale Pit $4,500.00 0.00% $S0.00
Survey North Scale Pit $4,500.00 15.00% $675.00
Survey South Scale Pit $4,500.00 25.00% $1,125.00
Survey North Scale Pit $4,500.00 5.00% $225.00
Survey South Scale Pit $4,500.00 5.00% $225.00
Survey North Scale Pit $4,500.00 20.00% $900.00
Survey South Scale Pit $4,500.00 20.00% $900.00
Survey North Scale Pit $4,500.00 S0.00
Survey South Scale Pit $4,500.00 S0.00



Total % Total Paid

Est. # Complete to Date
1 50.00% $2,250.00
1 50.00% $2,250.00
2 60.00% $2,700.00
2 50.00% $2,250.00
3 75.00% $3,375.00
3 75.00% $3,375.00
4 80.00% $3,600.00
4 80.00% $3,600.00
5 100.00% $4,500.00
5 100.00% $4,500.00
6 100.00% $4,500.00
6 100.00% $4,500.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 17 - ADA Features Surveying
Lump Sum Amount - $ 1,000.00
%

Amount Complete Amount Due
$1,000.00 0.00% $0.00
$1,000.00 0.00% $0.00
$1,000.00 0.00% $0.00
$1,000.00 0.00% $0.00
$1,000.00 0.00% $0.00
$1,000.00 $0.00

$1,000.00 $0.00



Total % Total Paid

Est. # Complete to Date
1 0.00% $0.00
2 0.00% $0.00
3 0.00% $0.00
4 0.00% $0.00
5 0.00% $0.00
6 0.00% $0.00
7 0.00% $0.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 24 - SPCC PLAN
Lump Sum Amount - $ 500.00
%

Amount Complete Amount Due
$500.00 100.00% $500.00
$1,000.00 $0.00

Std Spec 1-07.15(1)

When the written SPCC Plan is accepted by the Contracting Agency, the Contractor shall
receive 50 percent of the lump sum Contract price for the plan.

The remaining 50 percent of the lump sum price will be paid after the materials and
equipment called for in the plan are mobilized to the project.

The lump sum payment for the “SPCC Plan” shall be full pay for all costs associated with
creating and updating the accepted SPCC Plan, and all costs associated with the set

up of prevention measures and for implementing the current SPCC Plan as required by
this Specification.



Total % Total Paid
Est. # Complete to Date

1 100.00% $500.00
2 100.00% $500.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 25 - Electronic Ticketing System
Lump Sum Amount - $ 1,000.00

%

Amount Complete Amount Due
$1,000.00 0.00% $0.00
$1,000.00 0.00% $0.00
$1,000.00 25.00% $250.00
$1,000.00 25.00% $250.00
$1,000.00 50.00% $500.00
$1,000.00 $0.00
$1,000.00 $0.00

Contract Provisions Page 23
33 Payment

34 Payment will be made for the following bid item when included in the proposal:

35
36 “Electronic Ticketing System”, lump sum.

37 The lump sum contract price for “Electronic Ticketing System” shall be full pay
38 for all costs related to providing all equipment, information, and reporting. All
39 quality control procedures including technical support and on-site training shall

40 be included in the Contract lump sum price.



Total % Total Paid
Est. # Complete to Date
1 0.00% $0.00
2 0.00% $0.00
3 25.00% $250.00
4 50.00% $500.00
5 100.00% $1,000.00
6 100.00% $1,000.00
7 100.00% $1,000.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 26 - Erosion Control & Water Pollution Prevention
Lump Sum Amount - $ 2,500.00

Unit Price Working Days Amount Due

$25.00 13 $325.00
$25.00 25 $625.00
$25.00 21 $525.00
$25.00 21 $525.00
$25.00 20 $500.00
$25.00 $0.00
$25.00 $0.00

100



Total % Total Paid

Est. # Complete to Date
1 13.00% $325.00
2 38.00% $950.00
3 59.00% $1,475.00
4 80.00% $2,000.00
5 100.00% $2,500.00
6 100.00% $2,500.00
7 100.00% $2,500.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item - CO 2 - Added Pit Preparation
Lump Sum Amount - $ 10,000.00
Group 01

%

Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00

%

Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00

%

Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00

%
Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00




Total % Total Paid
Complete to Date
0.00% $0.00
$0.00

Total % Total Paid
Complete to Date
0.00% $0.00
$0.00

Total % Total Paid
Complete to Date
0.00% $0.00
$0.00

Total % Total Paid
Complete to Date
0.00% $0.00

$0.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item -
Lump Sum Amount - $§

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$0.00 $0.00



$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00

$0.00

Amount

%
Complete

Amount Due

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

Amount

%
Complete

Amount Due

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

Amount

%
Complete

Amount Due

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00



Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00

0.00% $0.00



0.00% $0.00

0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

$0.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item -
Lump Sum Amount - $§

Unit Price Working Days Amount Due

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00



Total % Total Paid

Est. # Complete to Date
1 0.00% $0.00
2 0.00% $0.00
3 0.00% $0.00
4 0.00% $0.00
5 0.00% $0.00
6 0.00% $0.00
7 0.00% $0.00



